
State of California Department of Transportation Page 1
11/20/06 Statement of Ongoing Contracts as of 12/01/06

06District

06-FRE-5-20.0/38

06-FRE-33-62.5/69.5

06-FRE-41-31.1/31.7

06-FRE-99-.7/7.4

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

Fed Aid

HM1A

HA22

HB4N

HE13

HB4

HA25

Pgm Code
IN FRESNO COUNTY NEAR COALINGA FROM
1.6 KM SOUTH OF TUOLUMNE AVENUE
OVERCROSSING TO 0.3 KM NORTH OF
DERRICK AVENUE OVERCROSSING

IN FRESNO COUNTY IN MENDOTA AND
FIREBAUGH FROM 0.1 KM SOUTH OF BASS
AVENUE TO 0.4 NORTH OF MAIN CANAL
BRIDGE

IN FRESNO COUNTY IN FRESNO FROM  0.2
KM NORTH OF ALLUVIAL AVENUE
UNDERCROSSING TO FRIANT ROAD
UNDERCROSSING

IN FRESNO COUNTY IN AND NEAR
KINGSBURG AND SELMA FROM ROUTE 99 AND
201 SEPARATION TO 1.5 KM  NORTH OF
FLORAL AVENUE UNDERCROSSING

IN FRESNO COUNTY NEAR FOWLER FROM 0.2
KM SOUTH OF CLOVIS AVENUE
UNDERCROSSING TO AMERICAN AVENUE
OVERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
CALIFORNIA AVENUE OVERCROSSING TO
NORTH FRESNO UNDERCROSSING

Description 

ASPHALT CONCRETE PAVEMENT OVERLAY

WIDEN EXISTING HIGHWAY

WIDEN EXISTING HIGHWAY

WIDEN AND REHABILITATE FREEWAY

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work
GRANITE CONSTRUCTION

LEE'S PAVING INC.

YEAGER SKANSKA, INC.

F C I CONSTRUCTORS INC

J. S. BRAR

WATKIN & BORTOLUSSI

Contractor

WATSONVILLE, CA 95077

VISALIA, CA 93291

RIVERSIDE, CA  92502-0087

BENICIA CA 94510

CLOVIS, CA 93611

SAN RAFAEL, CA.  94901

 

 

 

(707)742-6000

 

 

HADDADIN, HAIDAR

BAINS, DEL

MENGONI, MARK

WOODS, JOHN A

HADDADIN, HAIDAR

SAMIMI, MOHAMMAD

Resident
Engineer

(559) 445-6720

(559) 651-8314

(559) 445-5595

(559) 445-6308

(559) 445-6720

(559) 445-6727

 $2,339,545

 $5,890,437

 $7,173,904

 $58,374,297

 $470,025

 $1,478,530

Bid + CCOs

 $0

 $5,899,047

 $6,743,671

 $21,305,266

 $395,206

 $1,410,105

Comp To  date

 $0

 $0

 $122,466

 $3,011,988

 $33,195

 $2,400

This Month
09/29/06

10/04/02

06/28/04

11/23/05

01/31/05

05/21/01

Awarded

10/10/06

10/18/02

07/12/04

12/13/05

02/14/05

06/05/01

Approved

10/29/08

11/24/06

08/06/07

09/15/09

05/21/07

Est Comp

 0%

 100%

 0%

 45%

 20%

 86%

%Time

 0%

 98%

 0%

 37%

 83%

 95%

% Work 

SUSPENDED

OVER RUN

PLANT EST
SATIS

 

 

 

Message

06-0E9904

06-343534

06-419604

06-350704

06-458604

06-404104

Contract 

  

ACST-P033-(058)E

ACNH-P041-(097)E

ACNH-P099-(450)E

ACST-P099-(482)E

ACNH-P099-(418)E

  

  P0-33 0-(8E)

--()

BHP0-99 4-(0EN)H

  P0-99 4-(2ES)T

--()

  

--()

  

P099- 450-()

6206- 005-()

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P.O. BOX 50085

1212 N. PLAZA DR.

P.O. BOX 87

2100 GOODYEAR ROAD

2779 BULLARD AVENUE

77 LARKSPUR ST.

505 N STREET

8530 W. ROOSEVELT
AVE.

2510 S. EAST AVE.
#400

505 N STREET

505 N STREET

VISALIA, CA 93291

FRESNO, CA 93706

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/06 Statement of Ongoing Contracts as of 12/01/06

06District

06-FRE-99-20.2/27.3

06-FRE-99-24.2/26.7

06-FRE-168-29.3/0

06-FRE-168-/4.2

06-FRE-180-31.3/0

06-FRE-198-14.9/26.8

Fed Aid

HA22

HB32

202.02

HB1

HA22

HB1

Pgm Code
IN FRESNO COUNTY IN FRESNO FROM
VENTURA AVENUE OVERCROSSING TO BIOLA
JUNCTION OVERHEAD

IN FRESNO COUNTY IN FRESNO FROM
NORTH FRESNO UNDERCROSSING TO 0.1 KM
NORTH OF ASHLAN AVENUE  OVERCROSSING

IN FRESNO COUNTY NEAR AUBERRY

IN FRESNO COUNTY IN FRESNO FROM
CEDAR AVENUE RAMP UNDERCROSSING  TO
SHAW AVENUE UNDERCROSSING

IN FRESNO COUNTY NEAR MENDOTA AT FOUR
MILE SLOUGH BRIDGE

IN FRESNO COUNTY NEAR HARRIS RANCH
ABOUT 22 KM EAST COALINGA AT ROUTE 5
AND 198 SEPARATION

Description 

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

CULVERT REPAIR/SLOPE STABILIZATION

CONSTRUCT MEDIAN BARRIER

MITIGATION PLANTING AND IRRIGATION

CONSTRUCT TWO LOOP ON RAMP

Type Of Work
W JAXON BAKER INC

BELAIRE WEST LANDSCAPE, INC.

SANCHEZ GRADING

GRANITE CONSTRUCTION COMPANY

DAYLEN, INC

LEE'S PAVING INC.

Contractor

REDDING CA 960994248

BUENA PARK, CA 90622

FRESNO, CA 93710

WATSONVILLE CA 95077

FRESNO  CA  93704

VISALIA, CA  93291

(530)241-1086

 

 

(831)724-1011

 

 

SHERRILL, OSCAR

SAMIMI, MOHAMMAD

MENGONI, MARK

SHERRILL, OSCAR

ALLRED, LARRY

HADDADIN, HAIDAR

Resident
Engineer

(559) 445-6726

(559) 445-6727

(559) 445-5595

(559) 445-6726

(559) 445-5004

(559) 445-6720

 $2,265,995

 $882,547

 $250

 $2,544,185

 $96,384

 $4,295,585

Bid + CCOs

 $1,857,519

 $855,786

 $0

 $2,304,135

 $94,611

 $4,138,289

Comp To  date

 $0

 $4,984

 $0

 $0

 $0

 $0

This Month
08/10/06

06/17/03

04/18/06

05/16/06

12/19/02

11/29/05

Awarded

08/22/06

06/27/03

05/24/06

06/01/06

12/27/02

12/15/05

Approved

11/08/06

02/23/07

07/14/06

10/27/06

03/16/06

11/14/06

Est Comp

 80%

 93%

 0%

 100%

 100%

 100%

%Time

 83%

 96%

 0%

 100%

 100%

 100%

% Work 

COMPLETED

 

 

COMPLETED

OVER RUN

COMPLETED

Message

06-0E2604

06-453204

06-0F8804

06-497504

06-478904

06-497404

Contract 

  

  

  

  

  

ACST-X019-(019)N

  

  

  

  

  

  X0-19 0-(9N)

  

  

  

  

  

--()

WPCP

SWPPP

  

SWPPP

WPCP

SWPPP

P O BOX 994248

P.O. BOX 6270

5070 N SIXTH ST., STE 176

P O BOX 50085

1039 E. SANTA ANA

1212 N. PLAZA DRIVE

505 N STREET

505 N STREET

505 N STREET

505 N STREET

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93723

FRESNO, CA 93721

Accepted

11/13/06

10/30/06

11/15/06

Location
Storm Water
Plan



State of California Department of Transportation Page 3
11/20/06 Statement of Ongoing Contracts as of 12/01/06

06District

06-KER-14-16.2/26.6

06-KER-41-/5

06-KER-43-33.5/34.6

06-KER-46-30.5/0

06-KER-58-46.0/51.6

06-KER-58-55.7/56.6

Fed Aid

HE13
HE13

HA22

HB1

HB1

HA22

Pgm Code
IN KERN COUNTY IN AND NEAR MOJAVE AT
VARIOUS LOCATIONS

IN SAN LUIS OBISPO, KERN AND KING
COUNTIES AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR WASCO AT POND
ROAD AND AT SCHUSTER ROAD

IN KERN COUNTY IN LOST HILLS AT  LOST
HILLS AND WOODWARD STREETS

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM LONE OAK DRIVE TO
FRUITVALE AVENUE

IN KERN COUNTY NEAR BAKERSFIELD  FROM
0.4 KM WEST OF WASHINGTON STREET
OVERCROSSING TO 0.5 KM EAST OF MOUNT
VERNON AVENUE UNDERCRO

Description 

WIDEN HIGHWAY

REALIGN HIGHWAY AND REPLACE BRIDGE

MODIFY INTERSECTIONS

INSTALL SIGNALS

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

Type Of Work
GRANITE CONSTRUCTION COMPANY

KIEWIT PACIFIC CO

GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

ACCU CONSTRUCTION

Contractor

BAKERSFIELD, CA. 93388-5127

VANCOUVER WA 98668

BAKERSFIELD, CA 93387

BAKERSFIELD, CA 93387-0157

BAKERSFIELD, CA. 93387

PERRIS , CA. 92570

 

(360)693-1478

 

 

 

 

BURFORD, JIM

PETER MULLALY

AMARJIT DHALIWAL

HISHAM ALNATOUR

HISHAM ALNATOUR

Resident
Engineer

(661) 824-0260

 

(661) 720-0971

(661) 720-0972

(661) 859-2428

(661) 859-2428

 $46,787,913

 $31,562,425

 $214,973

 $452,254

 $7,917,031

 $981,092

Bid + CCOs

 $26,308,219

 $0

 $218,628

 $0

 $7,407,871

 $574,191

Comp To  date

 $3,260,870

 $0

 $0

 $0

 $0

 $178,384

This Month
01/24/06

10/04/06

05/23/05

09/25/06

07/28/05

07/20/06

Awarded

02/02/06

10/19/06

06/01/05

10/03/06

08/04/05

08/07/06

Approved

11/13/07

03/29/06

10/24/05

02/02/07

Est Comp

 39%

 0%

 100%

 0%

 100%

 55%

%Time

 56%

 0%

 100%

 0%

 100%

 59%

% Work 

 

 

 

 

OVER RUN

 

Message

06-408404

06-3829U4

06-410304

06-0A0604

06-0E4504

06-0A5104

Contract 

  

ACNH-P041-(102)E

ACST-P043-(031)E

  

ACNH-P058-(100)E

ACST-P058-(102)E

  

--()

  P0-43 0-(1E)

  

--()

  P0-58 1-(2E)

  

  

--()

  

  

--()

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

P.O.BOX 5127

P O BOX 1769

P.O. BOX 70157

P.O. BOX 70157

P.O.BOX 70157

23135 BETTY ROAD

POBX 2548

805 SOUTH LEXINGTON
STREET

805 S. LEXINGTON ST.

P.O.BOX 81197

P.O.BOX 81197

DELANO, CA 93215

BAKERSFIELD, CA. 93380

Accepted

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

06District

06-KER-58-67.0/77.3

06-KER-58-136.4/143.8

06-KER-99-2.7/13.4

06-KER-99-24.7/27.1

06-KER-99-48.7/57.1

06-KER-119-18.1/0

Fed Aid

HA22

HA22

HB1

HA25

HM1A

HB1

Pgm Code
IN KERN COUNTY NEAR EDISON FROM 0.5
KM WEST OF CALIENTE CREEK BRIDGE TO
0.3 KM EAST OF CALIENTE ROAD

IN KERN COUNTY NEAR BORON FROM WEST
BORON ROAD OVERCROSSING TO KERN AND
SAN BERNARDINO COUNTY LINE

IN KERN COUNTY NEAR WHEELER RIDGE
FROM ROUTE 166 AND 99 SEPARATION TO
BEAR MOUNTAIN BOULEVARD OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM
BAKERSFIELD YARD OVERHEAD TO  GILMORE
AVENUE UNDERCROSSING

IN KERN COUNTY IN AND NEAR DELANO
FROM 1.0 KM SOUTH OF SHERWOOD AVENUE
OVERCROSSING TO 0.8 KM SOUTH OF
TULARE COUNTY LINE

IN KERN COUNTY ABOUT 12 KM WEST OF
OLD RIVER AT ROUTE 119 AND 43

Description 

COLD PLANE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

CONSTRUCT MEDIAN BARRIER

PLANTING AND IRRIGATION

HIGHWAY OVERLAY

INSTALL SIGNALS

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MODERN ALLOYS, INC.

A C C U CONSTRUCTION

WINDSOR FUEL COMPANY

GRIFFITH COMPANY

Contractor

BAKERSFIELD, CA 93308

WATSONVILLE CA 95077

STANTON, CA. 90680

PERRIS, CA 92570

WINDSOR CA 95492-0038

BAKERSFIELD, CA 93387-

 

(831)724-1011

 

 

 

 

PETER MULLALY

BURFORD, JAMES D

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

AMARJIT DHALIWAL

Resident
Engineer

(661) 720-0971

(661) 859-2421

(661) 859-2428

(661) 720-0971

(661) 588-4548

(661) 720-0972

 $9,373,409

 $697,498

 $5,264,399

 $2,674,226

 $2,442,467

 $462,684

Bid + CCOs

 $2,590,367

 $720,115

 $3,579,957

 $7,641

 $2,275,384

 $0

Comp To  date

 $0

 $0

 $1,202,144

 $7,641

 $100

 $0

This Month
06/23/06

05/23/05

05/10/06

08/04/06

04/06/05

08/24/06

Awarded

07/12/06

06/06/05

05/23/06

08/22/06

04/14/05

08/31/06

Approved

02/22/07

10/05/05

01/12/07

10/08/09

02/10/07

Est Comp

 48%

 100%

 75%

 14%

 100%

 0%

%Time

 27%

 100%

 68%

 0%

 99%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

06-463604

06-480004

06-0A8604

06-451604

06-0C1204

06-0A6604

Contract 

ACNH-P058-(101)E

  

  

ACNH-P099-(479)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

18851 JAMES RD.

P O BOX 50085

11172 WESTERN AVENUE

23135 BETTY RD.

PO BOX 38

P.O. BOX 70157

805 S. LEXINGTON ST.

POBX 81197

P.O.BOX 81197

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

BAKERSFIELD, CA 93380

DELANO CA 93215

Accepted

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

06District

06-KER-178-4.5/4.6

06-KER-178-7.5/13.4

06-KER-178-13.7/0

06-KIN-33-12.5/17.1

06-KIN-41-15.5/20

06-KIN-41-36.7/0

Fed Aid

HB1

HA22

HB1

HM1

HA22

HB1

Pgm Code
IN KERN COUNTY IN BAKERSFIELD AT
MOUNT VERNON OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM
0.2 KM WEST OF MORNING DRIVE TO  3.0
KM EAST OF COTTONWOOD CREEK

IN KERN COUNTY NEAR BAKERSIFLED AT
SIDEHILL VIADUCT

IN KINGS AND KERN COUNTIES IN AND
NEAR AVENAL AND MARICOPA AT VARIOUS
LOCATIONS

IN KINGS COUNTY IN AND NEAR KETTLEMAN
CITY FROM 1.3 KM SOUTH OF ROUTE 41
AND 5 SEPARATION TO 6.0 KM NORTH OF
ROUTE 41 AND 5 SEPARA

IN KINGS COUNTY NEAR LEMOORE FROM 0.4
KM SOUTH OF JERSEY AVENUE TO 0.5 KM
NORTH OF JERSEY AVENUE

Description 

WIDEN EASTBOUND OFF RAMP

WIDEN AND RESURFACE ROADWAY

REPLACE GUARD RAIL WITH CONCRETE

RUBBERIZED ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

LEFT TURN LANE AND LIGHTING

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

PETERSON CHASE GENERAL ENGINEE

GRANITE CONSTRUCTION COMPANY

GARCIA PAVING

W. JAXON BAKER

Contractor

BAKERSFIELD, CA. 93388

BAKERSFIELD, CA. 93388

IRVINE, CA. 92614

FRESNO, CA 93706

FRESNO, CA  93706

REDDING, CA  96099-4248

 

 

 

 

 

 

HISHAM ALNATOUR

HISHAM ALNATOUR

JIM BURFORD

AMARJIT DHALIWAL

MEJIA, HUGO

ROMANI, HANI

Resident
Engineer

(661) 859-2428

(661) 859-2428

(661) 859-2421

(661) 720-0972

(559) 651-8313

(559) 651-8315

 $571,115

 $7,964,916

 $622,284

 $1,360,710

 $460,265

 $910,989

Bid + CCOs

 $592,395

 $8,094,349

 $605,744

 $0

 $462,924

 $772,621

Comp To  date

 $0

 $253,495

 $151,702

 $0

 $0

 $434

This Month
02/25/05

01/05/06

05/25/06

09/25/06

09/12/06

07/13/06

Awarded

03/07/05

01/19/06

06/06/06

10/02/06

09/22/06

07/24/06

Approved

04/21/06

12/01/06

12/06/06

10/31/06

11/29/06

Est Comp

 100%

 100%

 80%

 0%

 100%

 93%

%Time

 100%

 93%

 97%

 0%

 92%

 81%

% Work 

PLANT EST
SATIS

OVER RUN

 

SUSPENDED

OVER RUN

SUSPENDED

Message

06-388804

06-422304

06-483304

06-0F4304

06-0G0204

06-479204

Contract 

ACST-P178-(057)E

ACST-P178-(058)E

  

  

  

  

  P1-78 0-(7E)

  P1-78 0-(8E)

  

  

  

  

--()

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P.O.BOX 5127

P.O.BOX 5127

1792 KAISER AVENUE

2716 GRANITE CT.

2951 SOUTH ELM

P.O. BOX 994248

P.O.BOX 81197

P.O.BOX 81197

805 S. LEXINGTON ST.

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

BAKERSFIELD, CA. 93380

Accepted

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

06District

06-KIN-41-39.8/42.1

06-KIN-198-7.2/9.4

06-KIN-198-10.6/14.7

06-MAD-99-9.1/9.8

06-TUL-63-19.8/30.1

06-TUL-99-12.1/13.1

Fed Aid

HB32

HA22

HB1

HB4C

HA22

HB32

Pgm Code
IN KINGS COUNTY IN AND NEAR LEMOORE
AT VARIOUS LOCATIONS

IN KINGS COUNTY IN AND NEAR LEMOORE
FROM SOUTH ROSSI OVERHEAD TO  19TH
AVENUE

IN KINGS COUNTY IN AND NEAR LEMOORE
FROM 18TH AVENUE OVERCROSSING TO 14TH
AVENUE UNDERCROSSING

IN MADERA COUNTY IN MADERA FROM  1.0
KM SOUTH OF SOUTH MADERA
OVERCROSSING TO 0.8 KM SOUTH OF
ROUTE 99 AND 145 SEPARATION

IN TULARE COUNTY IN AND NEAR OROSI
AND CUTLER FROM 2.8 KM SOUTH OF
NORTH JUNCTION ROUTE 201 TO THE
FRESNO AND TULARE COUNTY LINE

IN TULARE COUNTY IN PIXLEY FROM  0.3
KM SOUTH OF AVENUE 96  OVERCROSSING
TO 0.3 KM NORTH OF  AVENUE 100
OVERCROSSING

Description 

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

CONSTRUCT MEDIAN BARRIER

MODIFY INTERCHANGE

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

Type Of Work
J.S. BRAR COMPANY

GRANITE CONSTRUCTION CO.

W. JAXON BAKER

GRANITE CONSTRUCTION COMPANY

LEE'S PAVING, INC.

WATKINS & BORTOLUSSI

Contractor

CLOVIS, CA 93611-9202

FRESNO, CA  93706

REDDING,  CA  96099-4248

WATSONVILLE CA 95077

VISALIA, CA 93291

SAN RAFAEL, CA 94901-4886

 

 

 

(831)724-1011

 

 

JOHNSON, T CHRIS

ROMANI, HANI

ROMANI, HANI

MENGONI, MARK

MEJIA, HUGO

PETER MULLAY

Resident
Engineer

(559) 445-6727

(559) 651-8315

(559) 651-8315

(559) 445-5595

(559) 651-8313

(661) 720-0971

 $439,067

 $469,920

 $2,392,048

 $5,871,126

 $3,659,473

 $560,426

Bid + CCOs

 $425,719

 $511,583

 $427,924

 $46,015

 $3,410,335

 $470,573

Comp To  date

 $0

 $0

 $411,829

 $46,015

 $0

 $2,521

This Month
06/30/03

09/12/06

09/25/06

10/03/06

05/19/05

11/15/05

Awarded

07/11/03

09/20/06

10/02/06

10/11/06

06/08/05

12/02/05

Approved

12/12/05

11/16/06

07/27/07

07/17/07

12/07/05

05/20/09

Est Comp

 100%

 100%

 12%

 9%

 100%

 27%

%Time

 100%

 100%

 18%

 1%

 100%

 84%

% Work 

 

COMPLETED

 

 

 

 

Message

06-467904

06-0G0304

06-0A8904

06-407204

06-448004

06-479004

Contract 

  

  

ACST-P198-(049)E

NH-    -(   )

ACST-P063-(019)E

ACST-P099-(489)E

  

  

G P1-98 0-(9E)

--()

  P0-63 0-(9E)

  P0-99 4-(9E)

  

  

--()

  

--()

--()

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

2779 BULLARD AVENUE

2716 GRAINTE COURT

P.O. BOX 994248

P O BOX 50085

1212 N. PLAZA DRIVE

77 LAKSPUR ST.

505 N STREET

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

505 N STREET

8530 W. ROOSEVELT
AVE.

805 S. LEXINGTON ST.

FRESNO, CA 93721

VISALIA, CA 93291

Accepted

11/17/06

Location
Storm Water
Plan
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06District

06-TUL-99-17.8/0

06-TUL-99-25.3/26.3

06-TUL-99-28.3/29.9

06-TUL-99-43.4/45.7

06-TUL-99-/33.2

06-TUL-137-15.0/15.9

Fed Aid

HB4N

HA21

HA25

HB1

HA22

HB4N

Pgm Code
IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN TULARE COUNTY IN AND NEAR TULARE
FROM 0.3 KM SOUTH OF AVENUE 200
OVERCROSSING TO 0.4 KM NORTH OF
AIRPORT OVERCROSSING

IN TULARE COUNTY IN TULARE FROM 0.5
KM SOUTH OF BARDESLY ROAD
OVERCROSSING TO 0.3 KM NORTH OF
CROSS AVENUE OVERCROSSING

IN TULARE COUNTY IN VISALIA FROM 0.1
KM SOUTH OF AVENUE 328 OVERCROSSING
TO THE CROSS CREEK  BRIDGE

IN TULARE COUNTY AT VARIOUS LOCATIONS
FROM THE COUNTY LINE ROAD
OVERCROSSING TO 0.5 KM SOUTH OF
AVENUE 264

IN TULARE COUNTY IN TULARE AT SOUTH E
STREET AND AT 0 STREET

Description 

INSTALL CHANGEABLE MESSAGE SIGNS

REMOVE BRIDGE AND OFF RAMP

PLANTING AND IRRIGATION

INSTALL MEDIAN BARRIER

RESURFACE ASPHALT CONCRETE

MODIFY SIGNALS

Type Of Work
TDS ENGINEERING

FCI

WATKINS & BORTOLUSSI

APEX FENCE CO

GRIFFITH COMPANY

LEE'S PAVING

Contractor

WEST LAKE VILLAGE, CA 91361

SELMA CA 93662

SAN RAFAEL, CA 94901-4886

ANDERSON, CA 96007

BAKERSFIELD, CA 93387-0157

VISALIA CA 93291

 

 

 

 

 

 

SHELLEY MAGGARD

SHELLEY MAGGARD

DAVID ONTIVEROS

DAVID ONTIVEROS

AMARJIT DHALIWAL

DAVID ONTIVEROS

Resident
Engineer

(559) 651-8319

(559) 651-8319

(559) 651-8316

(559) 651-8321

(661) 720-0972

(559) 651-8321

 $434,475

 $2,793,552

 $2,113,872

 $971,356

 $1,553,663

 $982,728

Bid + CCOs

 $0

 $2,957,639

 $1,651,438

 $1,012,269

 $1,457,720

 $0

Comp To  date

 $0

 $900

 $2,855

 $554,984

 $0

 $0

This Month
06/23/06

03/10/06

01/19/06

07/18/06

09/11/06

06/27/06

Awarded

07/05/06

03/24/06

01/26/06

08/01/06

09/19/06

07/12/06

Approved

11/23/07

02/13/09

11/20/06

10/26/06

Est Comp

 0%

 0%

 20%

 98%

 100%

 0%

%Time

 0%

 0%

 78%

 98%

 100%

 0%

% Work 

 

PLANT EST
SATIS

 

 

COMPLETED

 

Message

06-484404

06-490204

06-431604

06-0C0704

06-0G0404

06-3937U4

Contract 

OTS-000C-(283)

  

ACNH-P099-(455)E

ACST-P099-(504)E

  

  

--()

  

--()

G P0-99 5-(4E)

  

  

  

  

  

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

2899 AGOURA ROAD, STE 171

1650 DOCKERY AVENUE

77 LARKSPUR STREET

PO BOX 545

P.O. BOX 70157

1212 N. PLAZA DRIVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT AVE

805 S. LEXINGTON

8530 W. ROOSEVELT AVE

Accepted

11/01/06

Location
Storm Water
Plan
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 $9,340,513 $112,761,195 $230,227,808

06-TUL-198-15.1/21.5

06-TUL-198-19.8/0

Fed Aid

HM1

HB4N

Pgm Code
IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN TULARE COUNTY NEAR VISALIA AT
ROUTE 198 AND 245 SEPARATION

Description 

SEAL COAT

SIGNAL LIGHTS

Type Of Work
WESTERN STATES SURFACING, INC

MADCO ELECTRIC INC

Contractor

MODESTO  CA 95352

SELMA CA 93662

 

 

SHELLEY MAGGARD

SHELLEY MAGGARD

Resident
Engineer

(559) 651-8319

(559) 651-8319

 $1,143,633

 $310,136

Bid + CCOs

 $1,084,334

 $91,607

Comp To  date

 $0

 $91,607

This Month
10/31/05

06/28/06

Awarded

11/14/05

07/12/06

Approved

06/26/07

01/10/07

Est Comp

 100%

 13%

%Time

 100%

 30%

% Work 

OVER RUN

 

Message

06-0C6004

06-483204

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

PO BOX 4770

2135 E FRONT ST

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

Accepted

Location
Storm Water
Plan



06-0E9904

06-343534

06-419604

06-458604

06-404104

06-0E2604

06-453204

06-350704

06-0F8804

06-497504

06-478904

06-497404

06-408404

06-3829U4

06-410304

06-0A0604

06-0E4504

06-463604

06-480004

06-0A5104

06-0A8604

06-451604

Contract

06-FRE-5-20.0/38

06-FRE-33-62.5/69.5

06-FRE-41-31.1/31.7

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-20.2/27.3

06-FRE-99-24.2/26.7

06-FRE-99-.7/7.4

06-FRE-168-29.3/0

06-FRE-168-/4.2

06-FRE-180-31.3/0

06-FRE-198-14.9/26.8

06-KER-14-16.2/26.6

06-KER-41-/5

06-KER-43-33.5/34.6

06-KER-46-30.5/0

06-KER-58-46.0/51.6

06-KER-58-67.0/77.3

06-KER-58-136.4/143.8

06-KER-58-55.7/56.6

06-KER-99-2.7/13.4

06-KER-99-24.7/27.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



06-0C1204

06-0A6604

06-483304

06-388804

06-422304

06-0F4304

06-0G0204

06-479204

06-467904

06-0G0304

06-0A8904

06-407204

06-448004

06-479004

06-484404

06-490204

06-431604

06-0C0704

06-0G0404

06-3937U4

06-0C6004

06-483204

Contract

06-KER-99-48.7/57.1

06-KER-119-18.1/0

06-KER-178-13.7/0

06-KER-178-4.5/4.6

06-KER-178-7.5/13.4

06-KIN-33-12.5/17.1

06-KIN-41-15.5/20

06-KIN-41-36.7/0

06-KIN-41-39.8/42.1

06-KIN-198-7.2/9.4

06-KIN-198-10.6/14.7

06-MAD-99-9.1/9.8

06-TUL-63-19.8/30.1

06-TUL-99-12.1/13.1

06-TUL-99-17.8/0

06-TUL-99-25.3/26.3

06-TUL-99-28.3/29.9

06-TUL-99-43.4/45.7

06-TUL-99-/33.2

06-TUL-137-15.0/15.9

06-TUL-198-15.1/21.5

06-TUL-198-19.8/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06

District

 $11,129,348

Work Completed This Period

 Statement of Ongoing Contracts -Summary

06District

 $230,227,808  $112,761,195

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $126,538,820

 $27,971,446

 $75,283,067

 $434,475

 Bid + CCO

 $41,162,373

 $25,233,204

 $46,365,618

 $0

 Work Comp

District Total:

Work completed this Period:  $11,129,348

-F-

-S-

-SH-
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